GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Polavaram Irrigation Project - Package No.5A - Conducting Detailed Investigation, Preparation of Hydraulic particulars, Designs and Engineering, Preparation of estimates and excavation of Main canal formation of banks including canal lining and construction of CM&CD works from Km 93.700 to Km 111.000+1351m of Polavaram Irrigation Project Left main canal (Package No.5) on EPC Turnkey system – Part work entrusted to M/s PSK-HES(JV) – Proposal for an additional payment of Rs.80,06,453/- towards cost of net variation of 13 structures and one cattle ramp –Administrative approval - Accorded - Orders –Issued.

WATER RESOURCES (Proj.I) DEPARTMENT

G.O.RT.No.501 Dated:21.10.2021
Read the following :-

From the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, Lr.Nos.CE/PIP/DCE2/OT9/AEE2/PIPLMC/Pkg-5A/ Cost Variation of structures, Dt: 20-04-2021 and 23-07-2021

*****

ORDER :

In the circumstances reported by the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, based on the recommendations of the State Level Technical Committee (SLTC) in the references read above, Government after careful examination of the proposal of the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram hereby accorded administrative approval for an additional payment of Rs.80,06,453/- (Eighty Lakhs Six Thousand Four Hundred and Fifty Three Rupees only) with SSR 2004-05 after applying tender premium (+) 0.6007% towards cost of net variation of 13 structures and one cattle ramp (10 executed structures, 3 partially completed structures and 1 partially tackled cattle ramp) to the agency of Package No.5A of PIPLMC i.e., M/s PSK-HES (JV) in terms of G.O.Ms.No.22, I&CAD (Reforms) Department, Dt.23.02.2015 and G.O.Ms.No.63 Water Resources (Reforms) Department Dt.12.06.2015 over the value sanctioned vide G.O.Ms.No.487, Dt: 10.07.2018

2. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram shall take necessary action accordingly.

(p.t.o)

3. This order issues with the concurrence of the Finance (FMU.WR.III) Department, vide their U.O.No.FIN01-FMU0PC(WR3)/83/2019-FMU-WR-III (Computer No.976932) Dated:23.09.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SYAMALA RAO JAMJAM
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram,
Copy To:
The Accountant General, A.P, Vijayawada,
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada,
The Director of Works & Accounts, Vijayawada,
The Finance (FMU-WR III) Department,
The PS to Minister (WRD)
The PS to Secretary (WRD)
File No. ICD01-MJIR0IC28/76/2021-PROJECTS-I (1410958)
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER